

# Drivability Project Backlog

| Task                                                                    | Assignee         | Sprint | Status    |
|-------------------------------------------------------------------------|------------------|--------|-----------|
| Implement admin approval/rejection endpoints                            | Ryan Douglas     | 1      | Completed |
| Build admin profile review/listing endpoints                            | Ryan Douglas     | 1      | Completed |
| Create admin dashboard data queries (pending profiles, statistics)      | Ryan Douglas     | 1      | Completed |
| Implement profile status management logic                               | Ryan Douglas     | 1      | Completed |
| Implement authorize function in server/src/middleware/auth.ts           | Ryan Douglas     | 1      | Completed |
| Implement reviewer profile creation endpoint                            | Samuel Wisnoff   | 1      | Completed |
| Build profile read/view endpoints for users                             | Samuel Wisnoff   | 1      | Completed |
| Implement profile update/edit endpoint                                  | Samuel Wisnoff   | 1      | Completed |
| Create database queries for user's own profile management               | Samuel Wisnoff   | 1      | Completed |
| Build reviewer profile creation form with all demographic fields        | Colleen Grimshaw | 1      | Completed |
| Implement user's profile view/display page                              | Colleen Grimshaw | 1      | Completed |
| Create profile editing interface                                        | Colleen Grimshaw | 1      | Completed |
| Build user profile dashboard                                            | Colleen Grimshaw | 1      | Completed |
| Build admin dashboard for profile approval queue                        | Nicholas Yeagar  | 1      | Completed |
| Implement profile approval/rejection interface                          | Nicholas Yeagar  | 1      | Completed |
| Create admin profile management views                                   | Nicholas Yeagar  | 1      | Completed |
| Build admin statistics display                                          | Nicholas Yeagar  | 1      | Completed |
| Coordinate reviewer unique ID generation system across backend/frontend | Daniel Szurek    | 1      | Completed |
| Test complete profile creation, approval workflow                       | Daniel Szurek    | 1      | Completed |
| Implement profile search/filter across user and admin views             | Daniel Szurek    | 1      | Completed |
| Create end-to-end tests for critical paths                              | Daniel Szurek    | 1      | Completed |
| Local Server Instance Failure                                           | Ryan Douglas     | 1      | Completed |
| Analytics button, application review routing, minor admin tweaks        | Nicholas Yeagar  | 1      | Completed |
| End-to-end review workflow (submit → approve → publish)                 | Daniel Szurek    | 2      | Completed |
| End-to-end profile workflow (request → approve → status change)         | Daniel Szurek    | 2      | Completed |
| Remove “browse all profiles” feature                                    | Colleen Grimshaw | 2      | Completed |
| Add resources page to main navigation                                   | Colleen Grimshaw | 2      | Completed |
| Search reviews by similar-needs tags (replaces profile search)          | Colleen Grimshaw | 2      | Completed |

|                                                          |                  |   |                   |
|----------------------------------------------------------|------------------|---|-------------------|
| Admin profile creation with capability assignment        | Nicholas Yeagar  | 2 | Completed         |
| Remove/purge user profiles                               | Nicholas Yeagar  | 2 | Completed         |
| Remove/purge reviews                                     | Nicholas Yeagar  | 2 | Completed         |
| Admin profile creation with capability assignment        | Nicholas Yeagar  | 2 | Completed         |
| Updated queries (reviews by category, etc.)              | Samuel Winsoff   | 2 | Completed         |
| Review submission → pending → accepted/rejected workflow | Samuel Winsoff   | 2 | Completed         |
| Save for later feature (backend support)                 | Samuel Winsoff   | 2 | Completed         |
| XSS Input Sanitization                                   | Ryan Douglas     | 2 | Completed         |
| Mongoose Input Sanitization                              | Ryan Douglas     | 2 | Completed         |
| Rate-Limiting                                            | Ryan Douglas     | 2 | Completed         |
| Remove demo/mock login fallback from AuthContext         | Colleen Grimshaw | 3 | Completed         |
| Image upload for reviews                                 | Nicholas Yeagar  | 3 | Completed         |
| Production ready secrets                                 | Samuel Winsoff   | 3 | Completed         |
| Add HTTPS enforcement for production                     | Ryan Douglas     | 3 | Completed         |
| Email service: implement password reset emails           | TBA              | 3 | Was not completed |
| Implement Initial Website Content                        | EcoCAR Team      | 3 | Completed         |
| Website Beta Deployment                                  | Daniel Szurek    | 3 | Completed         |
| Remove/secure .env credentials                           | Daniel Szurek    | 3 | Completed         |
| Video player for articles                                | Nicholas Yeagar  | 3 | Completed         |