

Driveability Website

Samuel Wisnoff, Colleen Grimshaw,
Nicholas Yeager, Ryan Douglas,
Daniel Szurek



**Nicholas
Yeager**



**Colleen
Grimshaw**



**Samuel
Wisnoff**



**Daniel
Szurek**



**Ryan
Douglas**

Project Focus

Develop a website that acts as a forum and guide for impaired individuals looking for a comprehensive resource on driving with physical impairments.



Sprint 3 Goals

Launch Beta Test, Transition to next Dev Team

This sprint, we focused on launching the website in beta form, starting feedback, and transitioning the project to another dev team for upkeep.



Sprint Achievements and Sponsor Feedback

Achievements

- All pre-release tasks completed
- Website is live and in Open Beta Testing
- Website Documentation written



Sponsor Feedback

- Needed website in Beta testing 1 week into sprint
- Requested video discussing tools used to design the website
- Sponsor is Pleased with Product

Sprint Backlog

High-Level Task	Description / Sub-Tasks	Status
Remove demo/mock login fallback from AuthContext	Removed demo profiles from database, removed reference in login page, removed from codebase	☒
Image upload	Added ability to upload images to resources	☒
Add HTTPS enforcement for production	HTTPS was implemented automatically through the vercel deployment process, is more secure than regular HTTP	☒
Website Beta Deployment	Deployed website in beta form through Vercel, accessible at https://www.driveability.org	☒
Remove/secure .env credentials	Secure secret credentials such that they are not accessible during deployment	☒
Video upload	Added ability to upload videos	☒

Project Backlog

Website was pushed to deployment on Vercel, the only thing left is minor bug fixes found from user feedback and implementing the email service for profile signup and password reset.

Task	Assignee	Status
Email service: implement password reset emails	TBA	Planned
Bug Fixes from user feedback	Next dev team	Planned

Cybersecurity Considerations


- Ensuring all routes are protected and, if necessary, require proper authorization
- Ensuring storage within MongoDB uses encryption and has necessary safeguards
- Proper handling of Cross-Site Scripting attacks
- Sanitization of inputs



Accessibility and Inclusivity

- Committed to Web Content Accessibility guidelines 2.1 at the AA level
- Supporting screen readers, alternate text for images, and making interactive components keyboard accessible
- Still improving and making sure proper standards are enforced





Task Breakdown

Colleen: User Oriented

Tasks:


- Wrote User Guide
- Created list of challenges and tasks for Beta Testers to attempt
- Tested various features of the website to ensure functionality



Nick: Admin Oriented

Tasks:

- Create FAQ documentation
- Admin Profile creation and resource creation
- Helped with deployment and verification of open beta functionality



The screenshot displays the 'Resources' management interface of the DriveAbility system. On the left is a sidebar with navigation links: Dashboard, Reviews, Products, Reviewers, Resources (highlighted), Analytics, Settings, and Create Admin. The main content area is titled 'Resources' and includes a description: 'Manage blog posts, tutorials, and external links. You can create, edit, and delete resources.' A search bar and a 'Filters' dropdown are located below the header. A table lists 8 resources, showing columns for Title, Category, Author, Status, Published date, and Last Updated date. Each row has action icons for view, edit, and delete. A '+ Add resource' button is in the top right corner.

Title	Category	Author	Status	Published	Last Updated	
Getting Started with Hand Controls: A Beginner's Guide	Tutorial	Dr. Emma Johnson	Published	2025-11-15	2026-01-10	
How We Test: Our Review Methodology Explained	Blog Post	Marcus Chen	Published	2025-10-20	2025-12-05	
National Mobility Equipment Dealers Association (NME...)	External Link	DriveAbility Team	Published	2025-09-01	2025-09-01	
Understanding Vehicle Modification Tax Deductions	Blog Post	Sarah Williams	Published	2026-01-05	2026-02-15	
How to Choose the Right Wheelchair Ramp for Your Veh...	Tutorial	Dr. Emma Johnson	Published	2026-02-01	2026-02-20	
Association for Driver Rehabilitation Specialists (ADED)	External Link	DriveAbility Team	Published	2025-08-15	2025-08-15	
Maintaining Your Adaptive Driving Equipment	Tutorial	Marcus Chen	Published	2026-01-20	2026-02-10	
The Future of Autonomous Vehicles for Drivers with Dis	Blog Post	Sarah Williams	Draft	-	2026-03-01	

Sam: Hosting and Test Cases

Tasks:

- Created documentation for test cases
- Researched web hosting options and helped with final deployment.
- MongoDB Atlas integration through Vercel



Ryan:

Cybersecurity and Deployment

Tasks:

- Ensuring profile information was safe and secure
- Ensuring admin privileges and access rights behaved as expected
- Vercel deployment process and domain configuration

```
PASS src/__tests__/reviewerProfileMe.test.ts
PASS src/__tests__/authorize.test.ts
PASS src/__tests__/product.test.ts
(node:98382) Warning: `--localstorage-file` was provided without a valid path
PASS src/__tests__/adminDashboard.test.ts
(node:98381) Warning: `--localstorage-file` was provided without a valid path
PASS src/__tests__/reviewerProfileVisibility.test.ts
(node:98384) Warning: `--localstorage-file` was provided without a valid path
PASS src/__tests__/adminListing.test.ts
(node:98386) Warning: `--localstorage-file` was provided without a valid path
PASS src/__tests__/reviewerProfileUpdate.test.ts
(node:98383) Warning: `--localstorage-file` was provided without a valid path
(node:98385) Warning: `--localstorage-file` was provided without a valid path
PASS src/__tests__/adminApproval.test.ts
PASS src/__tests__/reviewerProfile.test.ts


Test Suites: 9 passed, 9 total
Tests: 62 passed, 62 total
Snapshots: 0 total
Time: 4.186 s, estimated 10 s
Ran all test suites.
```


Daniel: Beta Launch Spearhead

Finalized features, look, and feel of the website before the final public push.

- Ensured login/signup process was smooth
- Ensured all user-facing features were complete
- Set up feedback forms
- Fixed bugs as feedback came in





Demo