

Drivability Sprint 3 Planning Document

Website Deployment

1. Overall Goal

Prepare the Drivability website for its first beta deployment. This sprint focused primarily on deployment readiness, security hardening, and finalizing content and media features required for launch.

- Deploy the website to a production environment accessible to the EcoCAR team and early beta users.
- Harden security posture by enforcing HTTPS, securing credentials, and removing development-only code paths.
- Complete remaining media features (image uploads and video playback) and populate initial site content.

Task	Assignee	Status
Website beta deployment	Daniel Szurek	Completed
Security hardening and credential management	Daniel Szurek / Samuel Winsoff	Completed
Finalize content and media features for launch	Nicholas Yeagar / EcoCAR Team	Completed

2. Deployment & Infrastructure Goals

The primary focus of Sprint 3 was getting the website deployed and running in a production environment.

- Execute the beta deployment of the website to a live hosting environment.
- Ensure all environment secrets and configuration are production ready.

Task	Assignee	Status
Website Beta Deployment	Daniel Szurek	Completed
Production ready secrets	Samuel Winsoff	Completed

3. Security Hardening Goals

With a public-facing deployment, it was critical to remove development shortcuts and enforce secure communication.

- Add HTTPS enforcement so all production traffic is encrypted.
- Remove the demo/mock login fallback that was used during development from the AuthContext.
- Remove or secure any .env credentials that should not be exposed in the repository or deployment.

Task	Assignee	Status
Add HTTPS enforcement for production	Ryan Douglas	Completed
Remove demo/mock login fallback from AuthContext	Colleen Grimshaw	Completed
Remove/secure .env credentials	Daniel Szurek	Completed

4. Content & Media Goals

To ensure the website had meaningful content and media capabilities for beta users, several feature additions were completed.

- Enable image uploads on reviews so users can attach photos to their submissions.
- Add a video player component to articles for embedded media playback.
- Populate the website with initial content contributed by the broader EcoCAR team.

Task	Assignee	Status
Image upload for reviews	Nicholas Yeagar	Completed
Video player for articles	Nicholas Yeagar	Completed
Implement Initial Website Content	EcoCAR Team	Completed

5. Incomplete Tasks

One task from this sprint was not completed and will be carried into a future sprint.

- The email service for password reset emails was not assigned and remains unfinished. This will need to be prioritized in an upcoming sprint.

Task	Assignee	Status
Email service: implement password reset emails	TBA	Not Completed